



Project Success Framework (PSF)

# Mitigate Restraining Forces

Identify restraining forces and develop a plan to mitigate their influence as much as possible.

1

## Understand

### Charting Your Course: Navigating from Present Position to Future Destination

Unlike driving forces, restraining forces can impede project progress and even halt implementation. Early identification is crucial for devising mitigation strategies to keep the project on track. Proactive communication and securing collaborator buy-in are essential, as collaborators are motivated to intervene and counteract restraining forces. Assess the severity of these forces—are they inconvenient but manageable, or significant roadblocks that could significantly slow down or halt the project? Determine how relevant parties can be strategically deployed to advocate for the project’s success in the face of restraining forces.

### Building Your Case: Gathering Evidence for Your Current Position

Assess the project context for potential restraining forces by examining competing organizational priorities that may overlap in resource usage. Document potential conflicts that could arise from these overlaps. Evaluate the priorities of interested parties who may not be fully invested in the project’s outcomes and identify possible points of contention. This proactive evaluation helps anticipate and address potential obstacles before they impede project progress.

Once you’ve gathered and assessed the evidence, use the following scale to identify your current position. Remember that this rating is a benchmark, not a fixed position. If you find yourself at the Emerging stage, don’t worry. You now have a clearer understanding of the steps needed to progress toward the advanced stage.

2

## Reflect

### Guiding Questions for Reflection

- » Does the client have the capability to do the work right now? If not, what do they need to increase capability?
- » Do we have the influence and resources to mitigate restraining forces with collaborators in the delivery chain?
- » Can driving forces be leveraged to mitigate any restraining forces?

### State of the Project

Rate the current state of the project:

**Emerging**

The key project collaborators are unable to mitigate restraining forces

**Developing**

The key project collaborators are mostly unable to mitigate restraining forces

**Advancing**

The key project collaborators are mostly able to mitigate restraining forces

**Mastery**

The key project collaborators are fully able to minimize all restraining forces

Reflection/Evidence:



#### Potential Evidence Sources

Client meetings, collaborator meetings, relevant resources



#### Supporting Tools/Resources:

» [Force Field Analysis Tool](#)

3

## Act

### Guiding Questions for Action Planning

What other conversations can you have to move along the continuum?

- » What obstacles prevent the mitigation of restraining forces? Are there any conversations that can address some or all of these obstacles?
- » Are there individuals within your larger organization or at other similar organizations who might have worked on a similar project and can share insight as to how they might have mitigated similar restraining forces?
- » Are there individuals who are not currently involved in the project who can support mitigating restraining forces? What would it take to get them involved?
- » If there is no current capacity to implement the project, what is needed to increase capacity?

---

Action Plan:

---

The contents of this assessment were developed under a grant from the Department of Education. However, the contents do not necessarily represent the policy of the Department of Education, and you should not assume endorsement by the Federal government. These documents are currently in a testing phase and may not meet the accessibility standards outlined in Section 508 of the Rehabilitation Act. For accessible alternatives or to provide feedback, please contact [info@southwestcompcenter.org](mailto:info@southwestcompcenter.org)